

Project Name: Chain of Lakes Improvement Project 2017-2018

Task / Responsible Party	2017										
	July 1-15	July 15-30	August 1-15	Aug 15-30	Sept 1-15	Sept 15-30	Oct 1-15	Oct 15-30	Nov 1-15	Nov 15-30	Dec
Program Implementation											
Permit 2017-2020 (4 year permit)		X									
Harvesting conducted on the river connecting base / Huron Weed Control	X		X								
Conduct surveys / Aquest	X	X	X		X			X			
Schedule applications / Aquest Aquatic Services											
Send Notices to residents / Aquatic Services											
Applications to channels / Aquatic Services						X					
Set assesment amounts for Winter tax roll / BPW											
Pre Treatment Survey / Aquest							X	X	X		
Map Wellheads / DPW Staff					X	X	X	X			
Meet with DEQ											
Education/Promotion/Reporting											
Twice weekly website updates / Jeff, Jon				X							
Monthly website updates / Jeff, Jon			X		X		X		X		X
Reports/Mgt Opinions / Data Processing / Map Updates	X			X	X		X	X			
Attendance at PBWOA meeting / Jeff / Jon											
Lake Scan Workshop / Aquest								X			
Update to Lake Associations / Twps / Jeff, Jon, Aquest	X				X		X				